

Planning Ecodesign & Labelling

presented by the Commission at the Consultation Forum of 26 March 2010

Planning Eco-design & Labelling measures	CF	IA Board	ISC	WTO		Committee vote	End of EP scrutiny	Adopt. by College	Publication OJ after delay for opposition	
				Sent to ENTR	Sent to Geneva				2 months	4 months
Labelling of Domestic Refrigerators/Freezers	Done	Done	29.01.09-19.02.09 Re-consultation end March	17.03.10		N.A.	N.A.	Jul. '10	Sep. '10	Nov. '10
Labelling of TVs	Done	Done	29.01.09-16.02.09 Re-consultation end March	16.03.10		N.A.	N.A.	Jul. '10	Sep. '10	Nov. '10
Ecodesign Dishwashers	Done	Done	20.02.2009-05.03.2009 Re-consultation beg. April		18.03.10	28.05.10	Sept. 10	Oct. '10	Oct. '10	
Labelling Dishwashers	Done	Done	20.02.2009-05.03.2009 Re-consultation beg. April		18.03.10	N.A.	N.A.	Jul. '10	Sep. '10	Nov. '10
Ecodesign Washing Machines	Done	Done	20.02.09-05.03.09 Re-consultation beg. April		18.03.10	28.05.10	Sept. '10	Oct. '10	Oct. '10	
Labelling Washing Machines	Done	Done	20.02.09-05.03.09 Re-consultation beg. April		18.03.10	N.A.	N.A.	Jul. '10	Sep. '10	Nov. '10
Ecodesign of Fans	Done	Done	04.12.09 – 04/01/10		25.03.10	11.06.10	Sept. '10	Oct. '10	Oct. '10	
Ecodesign of Water Heaters	Done	May '10	Jun. '10	Jun. '10		Sept. '10	Nov. '10	Dec. '10	Dec. '10	
Labelling Water Heaters	Done	May '10	Jun. '10	Jun. '10		N.A.	N.A.	Sept. '10	Nov. '10	Jan. '11
Ecodesign of Personal Computers (+displays)	Done	April '10	May '10	May '10		Sept. '10	Dec. '10	Jan. '11	Jan. '11	

Planning Eco-design & Labelling measures	CF	IA Board	ISC	WTO		Committee vote	End of EP scrutiny	Adopt. by College	Publication OJ	
				Sent to ENTR	Sent to Geneva				2 months	4 months
Ecodesign of complex set top boxes	Done		<i>Self-regulation foreseen</i>							
Ecodesign of Imaging Equipment	Done		<i>Self-regulation foreseen</i>							
Ecodesign of Electric Pumps	Done	Done	End Apr./Beg. May '10	Jun./Jul. '10		Sept. '10	Jan. '11	Feb. '11	Feb. '11	
Ecodesign of Air-conditioning and Ventilation	Done New : end Apr. '10	Jun. '10	Jul. '10	Jul. '10		Sept. '10	Dec. '10	Jan. '11	Jan. '11	
Labelling of Air-conditioning and Ventilation	Done New : end Apr. '10	Jun. '10	Jul. '10	Jul. '10		N.A.	N.A.	Sep. '10	Dec. '10	Feb. '11
Ecodesign of domestic lighting II	Jun. '10	Jun. '10	Jul. '10	Oct. '10		Oct. '10	Jan. '11	Feb. '11	Feb. '11	
Labelling of domestic lighting II	Jun. '10	Jun. '10	Jul '10	Oct. '10		N.A.	N.A.	End Nov. '11	Jan. '11	Mar. '11
Ecodesign of Boilers	Done	Sep. '10	Oct/Nov. '10	Oct./Nov '10		Jan. '11	Apr. '11	May '11	May '11	
Labelling of Boilers	Done	Sep. '10	Oct/Nov. '10	Oct./Nov '10		N.A.	N.A.	Feb. '11	Apr. '11	Jun. '11

See last page for abbreviations

Abbreviations

CF	Consultation Forum
EP	European Parliament
ENTR	Directorate General Enterprise (within European Commission)
IA	Impact Assessment
ISC	Interservice Consultation (draft implementing measure is circulated among European Commission Services)
OJ	Official Journal of the European Union
WTO	World Trade Organisation